R & S Project #2787

LBNL

The Molecular Foundry

Week Starting 5-23-2005
OAC Rolling Schedule

ID |Task Name Duration | Resource Start Finish May 22,'05 |May 29, '05 |Junb5, '05 Jun 12, '05
Names sM[T| [TIF[sIsM[T] [TIF[s|sMIT] [T]F[s|sM[T] [T[F|s

1 Roof

2 Flashings @ Curbs / Misc 15 days VSM 5/9/05 5/27/05

3 Install Stucco 12 days JJ 5/16/05 6/1/05 | [ :l

4 Gusset Flashings (Bulletin) 1day VSM 5/24/05 5/24/05 ]

5 Install Metal Panels 12 days PEI 5/25/05 6/10/05 ‘

6 Duct Piping Supports 7 days CMI 5/25/05 6/3/05 [T —‘

7 Patch Cementitious @ TS 2 days AJ 5/24/05 5/25/05 :]

8 Sheetmetal Plenums & Flashing 8 days CMI 6/2/05 6/13/05 ,___ :|

9 Install Roofing 15 days Enterprise 6/6/05 6/24/05

10 |Exterior Skin & Windows

11 East Elevation

12 Panels,Glazing Complete for Review 1day Royal 6/3/05 6/3/05 ]

13 North Elevation

14 Install Panels & Membrane Sheathing 25 days PEI 5/9/05 6/13/05 i

15 Install Glass & Glazing 25 days Royal 5/9/05 6/13/05 | [ T T

16 Stair 1 Exterior n

17 Install TS 3 days Romak 5/24/05 5/26/05

18 Framing, Sheathing, Panels 10 days PEI 5/19/05 6/2/05 | T

19 Install Window Wall 10 days Royal 6/3/05 6/16/05

20 South Elevation ]

21 Install Panels & Membrane Sheathing 30 days PEI 5/16/05 6/27/05

22 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05 T

23 West Elevation/Cantilever/Loading Dock

24 Install Panels & Membrane Sheathing 25 days PEI 4/26/05 5/31/05 (I

25 Install Glass/glazing 9 days Royal 5/18/05 5/31/05| T il

26 Align & Caulk 5 days Royal 6/1/05 6/7/05 _iL_ _]

27 INTERIOR IMPROVEMENTS

28 Stair # 1 Interior

29 Install Railing 12 days Romak 5/12/05 5/27/05

30 Fireproofing 2 days AJ 5/31/05 6/1/05

31 Frame Walls Vertical 10 days JJ 6/2/05 6/15/05

32 Remove Scaffold Stairway 4 days 6/16/05 6/21/05 N

33 Level 2 T
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34 Level 2 Corridor L - E Line

35 Install Plumbing @ Pipe Racks 17 days KDS 5/5/05 5/27/05 ‘

36 Interior Glazing 1day Royal 5/25/05 5/25/05 D

37 Sheetrock Walls-Both Sides 3days JJ 5/31/05 6/2/05 ‘

38 Tape Walls 9days JJ 6/3/05 6/15/05

39 Lower Level Electric (excludes lights) 5 days Sasco 6/16/05 6/22/05 N

40 Prime Paint Walls & Pipe Rack 4 days A&B 6/23/05 6/28/05 T

41 Level 2 Offices L - E Line

42 MEP Gyp Ceiling Rough-In (light cans pending) 2 days Sasco 5/25/05 5/26/05 D

43 Taping 10 days JJ 5/16/05 5/27/05

44 Paint Prime Walls / Above Ceiling 4 days A&B 5/31/05 6/3/05

45 Acoustical Ceiling Grid 4 days Ireland 6/6/05 6/9/05

46 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 6/9/05 6/16/05 [_

47 Drop Ceiling Tile 5 days Ireland 6/16/05 6/22/05

48 Level 2 Cto E-Line T

49 Corridor

50 Pipe Rack Plumbing 7 days KDS 5/18/05 5/26/05

51 Frame Ceilings/Soffits 3days JJ 5/27/05 6/1/05

52 MEP Wall/Ceiling Rough In 3 days MEP 6/2/05 6/6/05 :% ]

53 Bathrooms

54 Close Shaft (Pending Acid Neut. Vent) 0 days KDS 5/31/05 5/31/05 } 5/31

55 Frame Walls/Shafts & Ceilings 5days JJ 5/27/05 6/3/05 [ |

56 Install Door Frames 2 days W&W 6/2/05 6/3/05

57 MEP Wall/Ceiling Rough Ins 5 days MEP 6/3/05 6/9/05 [

58 Set Countertop Supports 2 days Romak 6/3/05 6/6/05 i ] n%

59 Sheetrock/Tape/Finish 9days JJ 6/10/05 6/22/05

60 Prime Paint Walls 3days A&B 6/23/05 6/27/05

61 Ceramic Tile 10days TW 6/28/05 7/12/05

62 Level 2 Remaining Areas C to E-Line

63 Frame Walls/Furring/Soffits 4 days JJ 5/24/05 5/27/05 ‘

64 MEP Wall/Ceiling Rough Ins 3 days MEP 5/27/05 6/1/05 [ :%

65 Sheetrock 3days JJ 6/2/05 6/6/05 ]

66 Taping 7 days JJ 6/6/05 6/14/05 ‘ :h
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67 Prime Paint 3days A&B 6/15/05 6/17/05 }_
68 Acoustical Ceiling Grid 3 days Ireland 6/20/05 6/22/05
69 Clean Room Construction
70 Frame/Furr/Vapor Barrier/Insulate Walls 8 days JJ 5/25/05 6/6/05 ]
71 MEP Wall Rough-Ins 4 days MEP 6/2/05 6/7/05 ,___ :]
72 Sheetrock/Tape/Finish 9days JJ 6/8/05 6/20/05
73 Epoxy Paint 5days A&B 6/21/05 6/27/05
74 Set Up Clean Entrance 1lday R&S 6/28/05 6/28/05
75 Normal Clean Stage
76 Install AFS Overhead 3days GMR 6/29/05 7/1/05
77 Level 3
78 All Areas Offices
79 Shaft Framing @ E-line (pending Acid Neut. Vent) 4 days JJ 6/2/05 6/7/05 E: :]
80 Frame Walls / Door Frames 12 days JJ 6/8/05 6/23/05
81 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/21/05 6/30/05
82 MEP Rough-ins Wall / Ceilings 8 days MEP 6/24/05 716105
83 Bathrooms
84 Set Plumbing Waste Carrier 4 days KDS 6/8/05 6/13/05 :|
85 Frame Walls/Shafts/Ceilings/HM frames 5days JJ 6/17/05 6/23/05
86 Set Counter Top Supports 3 days Romak 6/24/05 6/28/05 N
87 MEP Rough-Ins 5 days MEP 6/24/05 6/30/05
88 Level 4
89 Level 4 Corridor (L to Cline)
90 Install Plumbing @ Pipe Racks 14 days KDS 5/16/05 6/3/05 |
91 MEP Wall Rough Ins (both sides 2,3 line) 7 days MEP 5/16/05 5/24/05 j
92 Firestop Slab Penetrations 2 days MEP 5/26/05 5/27/05 j
93 Install HM Door Frames 3 days W&W 5/26/05 5/31/05 : :|
94 Sheetrock (remaining) 4 days JJ 6/6/05 6/9/05
95 Taping 8 days JJ 6/10/05 6/21/05 [
96 Lower Level Electric (excludes lights) 5 days Sasco 6/22/05 6/28/05 N
97 Prime Paint 4 days A&B 6/29/05 7/5/05
98 Labs (L to E-Line)
99 Install Overhead Plumbing 11 days KDS 5/16/05 5/31/05 :|
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100 Install Ceiling Lab Cabinet Carriers 3days ISEC 5/24/05 5/26/05

101 Paint Overhead Exposed Areas 3days A&B 5/19/05 5/23/05 | ]

102 Frame Walls/Furring/Soffits 10 days JJ 5/16/05 5/27/05| ‘

103 Wall Ceiling Rough In 6 days MEP 5/26/05 6/3/05 E |

104 Install HM Door Frames 3 days W&W 6/2/05 6/6/05 ,___ ]

105 Sheetrock 5days JJ 6/6/05 6/10/05 ‘

106 Taping 9days JJ 6/10/05 6/22/05 [

107 Paint Prime 4 days 6/23/05 6/28/05

108 Bathrooms

109 Set Plumbing Waste Carrier 4 days KDS 5/25/05 5/31/05 (I

110 Frame Walls/Shafts/Ceilings/HM Frames (Pending acid vent) 5days JJ 6/1/05 6/7/05 7 _]

111 Set Counter Top Supports 3 days Romak 6/7/05 6/9/05

112 MEP Rough Ins 5days MEP 6/8/05 6/14/05 A 1

113 Sheetrock 3days JJ 6/15/05 6/17/05 T }_

114 Taping 8 days JJ 6/20/05 6/29/05

115 Level 4 Cantilever (D to A line)

116 Install MEP overhead 4 days MEP 5/24/05 5/27/05 ‘

117 Paint Exposed Ceilings 3days A&B 6/1/05 6/3/05 | |

118 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/6/05 6/10/05 ‘

119 MEP Rough-Ins 4 days MEP 6/9/05 6/14/05 : :I

120 Overhead Coiling Door 3 days Smith Co. 6/9/05 6/13/05 : :|

121 Sheetrock 4 days JJ 6/15/05 6/20/05 |

122 Taping 8 days JJ 6/21/05 6/30/05

123 Cable Tray 3 days Sasco 6/30/05 7/5/05

124 Level 5

125 Level 5 Corridor (L to C Line)

126 Install Plumbing @ Pipe Racks 15 days KDS 5/18/05 6/8/05

127 MEP Wall Rough Ins 5days MEP 5/23/05 5/27/05 :‘

128 Duct at E-Line @ Pipe Racks 2 days CMI 6/3/05 6/6/05

129 Firestop Slab Penetrations 2 days MEP 6/3/05 6/6/05 Ml

130 Install HM Door Frames 3days We&W 6/3/05 6/7/05 i :]

131 Sheetrock (remaining) 4 days JJ 6/9/05 6/14/05 E :

132 Taping 8 days JJ 6/15/05 6/24/05
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133 Lower Level Electric (excludes lights) 5 days Sasco 6/27/05 7/1/05
134 Labs (L to E-Line)
135 Install Overhead Duct 25 days CMI 4/27/05 6/1/05 (T
136 Pressure Test & Insulate Duct 3 days CMI 5/27/05 6/1/05 [ T
137 Install Ceiling Lab Cabinet Carriers 3days ISEC 5/27/05 6/1/05 i T
138 Install Overhead Electrical 15 days Sasco 5/13/05 6/3/05 i T
139 Install Overhead Plumbing 14 days KDS 5/18/05 6/7/Q5 | [T (R __—I
140 Frame Walls/Furring 7 days JJ 6/2/05 6/10/05 ,___
141 Complete Overhead Duct & VAVs (Bull 86) 3 days CMI 6/6/05 6/8/05 :l
142 Frame Ceilings/Soffits 4 days JJ 6/7/05 6/10/05
143 MEP Wall Rough-In 6 days MEP 6/8/05 6/15/05 Wi
144 MEP Ceiling Rough-In 3days MEP 6/13/05 6/15/05 i
145 Install HM Door Frames 3 days W&W 6/13/05 6/15/05 ’_
146 Sheetrock 4 days JJ 6/16/05 6/21/05
147 Taping 8 days JJ 6/20/05 6/29/05 T
148 Cold Room 15 days ISEC 6/30/05 7/21/05
149 Paint Prime 4 days A&B 6/30/05 7/6/05
150 Bathrooms
151 Set Plumbing Waste Carrier 5 days KDS 6/6/05 6/10/05 ‘
152 Frame Walls/Shafts & Ceilings 5days JJ 6/10/05 6/16/05 [
153 Install HM Frames 2 days W&W 6/15/05 6/16/05 ,___
154 Set Counter Top Supports 2 days Romak 6/17/05 6/20/05
155 MEP Rough-Ins 5 days MEP 6/17/05 6/23/05 i
156 Sheetrock 3days JJ 6/24/05 6/28/05 B
157 Taping 8 days JJ 6/28/05 7/8/05
158 Level 5 Cantilever (D to A line)
159 Install MEP overhead 4 days JJ 6/3/05 6/8/05 [
160 Paint Exposed Ceilings 3 days A&B 6/9/05 6/13/05 N [_ i
161 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/14/05 6/20/05
162 MEP Rough-Ins 4 days MEP 6/20/05 6/23/05
163 Overhead Coiling Door 2 days Smith Co. 6/21/05 6/22/05
164 Sheetrock 3days JJ 6/23/05 6/27/05
165 Taping 7 days JJ 6/27/05 716105
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166 Level 6
167 Level 6 Corridor ( L- C Line)
168 Upper Level Electric @ Pipe Racks 15 days Sasco 5/10/05 5/31/05 :|
169 Duct @ Pipe Racks (at East End) 3days CMI 5/27/05 6/1/05
170 Frame Shafts,Plumbing Closet,Soffit Drops (Priority Gyp) 3days JJ 5/27/05 6/1/05 i T
171 MEP Wall Rough Ins 5days MEP 5/24/05 5/31/05 i M
172 Plumbing @ Pipe Racks 19 days KDS 6/1/05 6/27/05 7
173 Duct at E-Line @ Pipe Rack 3days CMI 6/20/05 6/22/05
174 Install HM Door Frames 3 days W&W 6/24/05 6/28/05
175 Firestop Slab Penetrations 3 days MEP 6/24/05 6/28/05
176 Sheetrock (remaining) 4 days JJ 6/28/05 7/1/05
177 Labs (L to E-Line)
178 Install Overhead Duct 19 days CMI 5/16/05 6/10/05 ‘
179 Pressure Test Duct 3 days CMI 6/9/05 6/13/05 E :|
180 Sheetrock/Tape Priority Wall Top 8' 3days JJ 6/1/05 6/3/05 | |
181 Install Ceiling Lab Cabinet Carriers 3days ISEC 5/19/05 5/23/05 ]
182 Install Overhead Branch Electric 10 days Sasco 6/3/05 6/16/05
183 Install Overhead Plumbing 10 days KDS 6/9/05 6/22/05 N (T T
184 Shaft Framing gyp/finish Final side 4 days JJ 6/9/05 6/14/05 M
185 Frame Walls/Furring/Soffits 8 days JJ 6/15/05 6/24/05 T
186 MEP Rough-Ins 6 days MEP 6/21/05 6/28/05
187 Sheetrock 5days JJ 6/29/05 7/6/05
188 Bathrooms
189 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05
190 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05
191 Install HM Frames 2 days W&W 7/1/05 7/5/05
192 Level 6 Cantilever (D to A line)
193 Install MEP Overhead 4 days MEP 6/22/05 6/27/05
194 Paint Exposed Ceilings 3days A&B 6/28/05 6/30/05
195 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 7/1/05 7/8/05
196 Level 1
197 Level 1 Corridor (L-C line)
198 Tape Priority Walls 4 days JJ 5/23/05 5/26/05
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R & S Project #2787

LBNL

The Molecular Foundry

Week Starting 5-23-2005
OAC Rolling Schedule

ID |Task Name Duration | Resource Start Finish May 22,'05 |May 29, '05 |Junb5, '05 Jun 12, '05
Names SMT[ [TIF[s|sMT| [T[F|s|sMT| [TIF[s|sMT| [TF|s
199 Paint Ceiling - Top 10' 2 days A&B 5/27/05 5/31/05
200 Install Pipe Racks 5days Sasco 6/1/05 6/7/05 N 7 __—I
201 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/3/05 6/23/05
202 Frame Plumbing Closet/Soffit Drops (Priority Gyp) 4 days JJ 5/24/05 5/27/05 N
| 203 Duct @ Pipe Rack 5days CMI 6/17/05 6/23/05 T
204 Plumbing @ Pipe Racks 20 days KDS 6/17/05 7/15/05 Tl
205 Labs/Offices 3to 4 Line (L to C-Line) 39 days 5/19/05 7/14/05 N
206 Ceiling Lab Cabinet Carriers 4 days ISEC 5/19/05 5/24/05 __—I
207 Frame Walls/Soffits - 2' rip gyp 4 days JJ 5/20/05 5/25/05
208 Rigid Insulation 4days J3J 5/25/05 513105 | [ i
209 Install Overhead Piping 5days CMI/KDS 6/1/05 6/7/05 7 _]
210 Overhead Duct (4 line) 7 days CMI 6/9/05 6/17/05 [: H
211 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/20/05 6/29/05
212 Gyp/Tape Priority Walls Top 8' 3days JJ 6/24/05 6/28/05
213 Overhead Duct (3-Line) 5 days CMI 6/29/05 716105
214 Overhead Plumbing 8 days KDS 7/1/05 7/13/05
215 MEP Wall Rough-In 4 days MEP 7/11/05 7/14/05
216 Labs/Offices 1to 2 Line (L to C-Line)
217 Install Overhead Piping 10 days CMI/KDS 5/12/05 5/25/05
218 Ceiling Lab Cabinet Carriers 4 days ISEC 5/19/05 5/24/05 j
219 Overhead Duct (1 line) 7 days CMI 5/31/05 6/8/05
220 Frame Walls/Soffits (1-Line as needed) 3 days JJ 6/9/05 6/13/05 [_ (I
221 Electrical Overhead/Wall Rough-in (4 line) 6 days Sasco 6/14/05 6/21/05
222 Gyp/Tape Priority Walls Top 8' 3days JJ 6/28/05 6/30/05
223 Overhead Duct (2-Line) 5 days CMI 7/1/05 7/8/05
224 Overhead Plumbing 8 days KDS 715105 7/14/05
225 Frame Walls (2-Line remaining) 3days JJ 7/13/05 7/15/05
226 MEP Wall Rough-In 4 days MEP 7/14/05 7/19/05
227 Level 1 Shipping/Receiving
228 Frame Walls 5days JJ 5/17/05 5/23/05 ]
229 Install Overhead Duct 5days CMI 5/27/05 6/3/05 [ |
230 Frame Soffit 5days JJ 6/6/05 6/10/05
231 Overhead Electrical 8 days Sasco 6/6/05 6/15/05
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ID | Task Name Duration | Resource Start Finish May 22,'05 |May 29,'05 |Jun5,'05 Jun 12,05
Names sSMT| [TIF[s[sMT] [TIF[s|sM[T] [T|F[s|sM[T] [T[F]s

232 Overhead Pumbing 10 days KDS 6/1/05 6/14/05 :I

233 MEP Rough-Ins 4 days MEP 6/10/05 6/15/05 [

234 Install Gyp/Sheathing 4 days JJ 6/17/05 6/22/05

235 Install Stucco 10 days JJ 6/23/05 7/7/05 B
| 236 Set AHU 3 2 days CMI 7/8/05 7/11/05

237 Elevator Installations

238 Car #2

239 Install Rails, Umbilical, False Car 10 days Otis 5/9/05 5/20/05

240 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05

241 Complete Car # 2 0 days Otis 6/20/05 6/20/05

242 |UTILITY BUILDING/COOLING TOWER

243 Interior Improvements

244 Framing 1st level 5days JJ 5/24/05 5/31/05 :|

245 Framing 2nd level 2 days JJ 5/26/05 5/27/05 D

246 MEP wall rough in 6 days MEP 5/31/05 6/7/05 ‘ |

247 HM frames 2 days W&W 6/8/05 6/9/05

248 Gyp walls 3days JJ 6/10/05 6/14/05

249 Taping 7 days JJ 6/15/05 6/23/05 :l’}*_

250 Set G&W Switch and Test 2 days Sasco 5/23/05 5/24/05 __—I
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